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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.  The operations layer of protective 
stone located above the anchor trench has been 
removed to allow the liner material to be further 
investigated.  Rains on Sunday kept the liner crew 
from re-installing the liner in this area within the 
anchor trench.  This work will be addressed on 
Wednesday, weather permitting.  A temporary fill 
road was placed to allow an excavator to remove over 
burden from the storm in order to access the side wall 
liner, which was exposed Friday and Saturday.  
Operations layer sand will be placed on Wednesday.   
         

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:  The contractor closed all 
remaining forms in anticipation of the final wall pour 

on February 8th.  Sunday rains prevented work in this 
area on Monday due to muddy conditions. 

2)  Box Culvert:   The contractor completed pouring 
the channel invert on Friday.  This weeks efforts will 
concentrate on forming the transition structure from 
box culvert invert to pipe invert.  

 3)  Pipe:  The contractor completed laying the Hobas 
Pipe on Friday,  and completed pressure testing the 
joints of placed pipe.  Backfilling of the pipe trench 
will continue thru this week. 
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        Cell 6 Leachate Riser Restoration: 

1)   We anticipate Cell E6 riser connections to 
commence on Tuesday and Wednesday. 

2)  The contractor  removed 2500 gallons of mud and 
water mixture from the area south of Cell E6 today, 
and placed into frac tanks in order to allow them to 
separate.  These activities are ongoing.    Rain all day 
Sunday hampered removal activity in this area.            
        

        Sediment Basin: 

1)      The contractor pumped 24,700 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

        Evaluating possible hydraulic head below liner system: 

1)      Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary 
piezometer locations PZ‐5 and PZ‐6. No water was encountered at any time during the drilling. Since 
no water was observed, temporary piezometers were not installed.  

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  
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Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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